State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-3.4/7.2 IN LOS ANGELES COUNTY | N LONG BEACH BELAI RE-VEST LANDSCAPE, INC  TRAN, KELVIN $99, 100 03/ 02/ 09 78%
07-458604 AT VAR OUS LOCATI ONS FROM LAKEWOOD P O BOX 6270 11229 S WOODRUFE AVE 2221 jgg 82; %% 83 67%
BOULEVARD TO ROUTE 710 BUENA PARK. A 90620 DOMEY, CA 90241 :
CONSTRUCT CURB RAMPS ' (562) 401- 3333
HB71 WecP
07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY | N LONG BEACH FREEWAY ELECTRI C WANG, PAUL $286,281 02/ 17/ 09 17%
07-4S7104 SIGNAL HI LL, AND BELLFLOWER AT 5942 ACORN STREET 14620 CARMVENI TA ROAD $1,800 03/ 05/09 1%
$1,800 08/21/09
VARI QUS LOCATI ONS NORWALK, CA 90650
| NSTALL LEFT TURN SI GNALS RIVERSIDE, CA 92504 (562) 926- 2537
HB1 wWecP
07-LA-1-4.5/6.8 IN LOS ANGELES COUNTY I N LONG BEACH ALL AVERI CAN ASPHALT SAAD, HUSSEI N $829, 663 04/ 02/ 09 0%
07-3Y5204 AND SI GNAL HI LL FROM TEMPLE AVENUE TOP O BOX 2229 11229 S. \WDODRUFF 28 04/ 22/ 09 0%
WA | A AVENLE CORONA CA 928782229 AVE.
HOT M X ASPHALT OVERLAY DO
(951) 736-7600 562E1610§322241
HML WecP (562) 401-
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $11, 487,299 05/ 04/ 05 0%
07-1660U4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $11, ;ig, g%g f{g; (1);; f1>g 0%
W DEN AND REALI GN ROADWAY :
LONG BEACH, CA 90806 BLVD., SUITE 200
WESTCHESTER, CA 90045 PLANT EST
HE13 SWPPP (310) 649- 1821 SATI S
07-LA-1-34.4/34. 4 IN LOS ANGELES COUNTY | N SANTA MONI CA CALI FORNI A ENG NEERI NG & WANG, PAUL $88,720 07/11/08  100%
07- 485404 AT M CH GAN AVENUE CONTRACTI NG, | NC. 14620 CARVMVENI TA ROAD $78, ggg 825 gg; gg 89%
S| GNAL | MPROVEMENT 16027 BROOKHURST STREET #G240 NORWALK, CA 90650
FOUNTAI N VALLEY, CA 92708  (°62)926-2537 SUSPENDED
HB1 WecP
07- LA-1- 35. 3/ 46. 9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SI XTO M $6, 318,127 12/ 12/ 07 79%
07- 254304 MONI CA, LOS ANGELES AND MALIBU FROM P O BOX 1489 12975 CULVER BLVD. $5, 451, 1;3 (1)55 2(1)5 8273 96%
PALI SADES BEACH ROAD TO MALI BU LAGOON
SUN VALLEY CA 913531489 LGS ANGELES, CA 90066
BRI DCE. (213) 216- 4406 SUSPENDED

PLACE RUBBERI ZED ASPHALT CONCRETE (818) 767-8418

HVL WPCP
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07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALI BU AT  DREAMBUI LDER ROBI LLOS, RAMON $333,251 10/09/08 53%
07-453704 VARI OUS LOCATI ONS FROM 0.1 M LE WEST 1361 E GARTEN DRI VE 12975 W CULVER BLVD. $77,930 10/28/08 2304
os - ) OF VEBB WAY TO 0.1 M LE EAST OF LOS ANGELES, CA 90066 $15,568  10/09/09
-0 MULHOLLAND HI GHWAY PLACENTI A CA 92870
714) 646. 3697 (213) 798- 6008 SUSPENDED
I NSTALL METAL BEAM GUARD RAI L (714) 646-
HB1 WeCP
07- LA-1-50. 8/ 56. 5 IN LOS ANGELES COUNTY I N MALI BU FROMORTI Z ASPHALT PAVI NG | NC. ROBI LLOS, RAMON $1, 486,400 12/18/08 0%
07-3Y4704 LATI GO SHORE DRI VE TO GUERNSEY AVENUE P. O. BOX 883 12975 W CULVER BLVD. :g (1)55 gg; gg 0%
RUBBERI ZED HOT M X ASPHALT OVERLAY
COLTON, CA 92324 LOS ANGELES, CA 90066
(213) 798- 6008 SUSPENDED
HML wecP
07-LA-2-15.0/22.8 IN LOS ANGELES CO I N LOS ANGELES ALL AVERI CAN ASPHALT SHALVIRI, ALI $1, 023,625 04/ 17/ 09 0%
07-3Y3404 GLENDALE AND LA CANADA FLI NTRI DGE P O BOX 2229 2090 FERN LANE $0 05/ 04/09 0%
FROM ROUTE 2/5 SEPARATI ON TO GLENDALE, CA 91208 %0
FOOTHI LL BOULEVARD CORCNA, CA - 92878 (818) 637- 2506
COLD PLAN AC PAVEMENT
HMLB WeCP
07- LA-2-24.4/82.3 IN LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $21, 551,594 07/ 05/ 06 98%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208 $74,874  06/30/09
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637. 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-25.5/29. 1 IN LOS ANGELES COUNTY I N AND NEAR LA SOUTHLAND CONSTRUCTI ON SHALVIRI, ALI $886,360 12/29/08 44%
07-119734 CANADA- FLI NTRI DGE AND PASADENA AT 3943 | RVINE BLVD., NO. 40 2090 FERN LANE iig' ggg (1)%5 gg; gg 506
VARI QUS LOCATI ONS FROM LA CANADA ARCH GLENDALE, CA 91208 :
BRI DGE TO SI DEHILL VI I RVINE, CA 92602 (818) 637- 2506
REPLACE AND UPGRADE BRI DGE RAI LI NG
HA21 WeCP
07-LA-2-74.0/74. 1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY RESLER, CAESAR $2, 666,486 05/14/08  100%
07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P.O. BOX 2150 2090 FERN LANE $2, 634, ogg 825 gg; gg 99%
CONSTRUCT BRI DGE GLENDALE, CA 91208
SANTA FE SPRI NGS, CA 90670
(818) 637- 2506
HA23 wecP
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07-LA-5-1.2/9.7 IN LOS ANGELES COUNTY IN LA M RADA, POWELL CONSTRUCTI ON TAWEI K, GANVAL $644, 225 03/12/09 31%
07-4L5304 SANTA FE SPRI NGS, NORWALK, DOWKEY, 8555 BANANA AVE. 11229 S. \WDODRUFE $502, 572 03/ 30/ 09 79%
NONTEBELLO, PICO RIVER AND THE OITY 0 AVE. $355,654 10/ 01/09
OF COMMERCE ' DOMNEY, CA 90241
TREAT BRI DGE DECK .
VB VPCP (562) 401- 3333
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON, INC.  JAHROM , REZA $371,297 05/ 21/ 08 49%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUEF $298,357 06/05/08 79%
NORTH BROADVWAY OVERCROSSI NG AVENUE $0 06/17/09
REPLACE JO NT SEAL ORANGE, CA 92868 DOMNEY CA 90241
VB VPCP (562) 401- 3333
07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS | ZADPANAH, MOE $3, 863,080 06/ 05/ 08 55%
07- 235904 LOCATI ONS 8555 BANANA AVENUE 2550 CORPORATE PLACE, $3,124,084  07/02/08 g0,
ACNH X037- (142) E CONSTRUCT LI TTER REMOVAL DEVI CES SUTE G 107 $171,450 02/28/11
| MX0- 37 1-( 2E) FONTANA, CA 92335-3019
0 MONTEREY PARK, CA 91754
HAd? - (323)981-1795
07-LA-5-12.6/12.6 IN LOS ANGELES COUNTY | N COMMERCE AT UNI QUE PERFORVANCE CONSTR | NCALONZO, BERNARD $199, 027 02/ 09/ 09 0%
07- 452204 NORTHBOUND ON AND OFF RAMPS TO 1931 NEWPORT BLVD, STE D 14620 CARMVENI TA ROAD :g 03/ 25/ 09 0%
TELEGRAPH ROAD AND CAMFI ELD AVENUE NORWALK. CA 90650
COSTA MESA, CA 92627 ’
MODI FY TRAFFI C SI GNAL (562) 926- 2537 SUSPENDED
HB4N wecP
07-LA-5-13.9/19.9 IN LA CO IN LOS ANGELES AND CITY OF T & G CONSTRUCTI ON, | NC. AZI MA, HASSAN $133,010 04/01/09 36%
07-4L4704 COMVERCE AT VARI OUS LOCATI ONS 1227 BRIDGE ST. SU TE B 2550 CORPORATE PLACE, ig 313 835 ig; gg 204
TREAT BRI DGE W TH METHACRYLATE SU TE C- 107 '
YUBA CITY, CA 95991
MONTEREY PARK, CA 91754
VB VPCP (323)981-1795
07- LA-5-15. 6/ 16. 3 IN LOS ANGELES COUNTY IN LOS ANGELES POVELL CONSTRUCTORS WANG, SI MON YEH FU $3,334,019 08/19/08  100%
07-217404 ON ROUTE 5 FROM MARI ETTA STREET 8555 BANANA AVE $1, 793,994 09/ 05/ 08 0
ACHS- 005- (940) E 1615 SQUTH WALL $150, 225 03/22/10 4%

G 0-0529- (0OE)

--0

HB4N SWPPP

UNDERCRGSSI NG TO 0.3 KM SQUTH CF
LORENA STREET OVERCROSSI NG

W DEN RAMP

State of California Department of Transportation

STREET
LOS ANGELES, CA 9015
(213) 620- 2039

FONTANA, CA 92335



State of California Department of Transportation Page 4

Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C | OONSTRUCTORS | NC RESLER, CAESAR $45, 870,229 10/ 24/ 05 86%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $39, 881,712 11/ 05/ 05 87%
ACI M 005 - (064) E $774,039 10/31/10
VAR QUS LOCATI ONS VI STA, CA 92081- 8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT ' ) (818) 637- 2506
HA22 WPCP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VAR QUS POWELL CONSTRUCTORS W DJAJA, DANI EL $5, 296, 653 12/ 20/ 06 65%
07-2266A4 LOCATI ONS P.O BOX 698 1200 S. SEPULVEDA $5,gg§' ggg 8%5 %; % 95%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. :
FONTANA, CA 92334
LOS ANGELES, CA 90025
Hado - (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $353, 493  07/06/ 06 0%
$1,944 12/ 04/ 09 ?
AVENUE UNDERCROSSI NG TO' 0.4 KMNORTH _ = oo GLENDALE, CA 91208 :
OF ALAMEDA AVENUE ’ (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 WPCP SATI S
07-LA-5-39.5/42. 6 IN LOS ANGELES COUNTY I N LOS ANGELES BALFOUR BEATTY AL- JAVAL, ABDUL $14, 878,743 05/ 14/ 09 0%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF | NFRASTRUCTURE, | NC. 13171 TELFAI R AVENUE, :g 06/ 24/ 09 0%
ROXFORD STREET UNDERCROSSI NG 2333 COURAGE DRIVE, SUTE C SUITE 102
SOUNDVWALLS CONSTRUCTI ON
FAIRFI ELD, CA 94533 sgligm?moz«?z(l)mz
HB5 SWPPP (818) 364-
07-LA-5-43.0/ 44.5 FI RE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLI N ENG NEERI NG | NCMOGHADDAS, SEYED $4,250,000 12/02/08  100%
07-2X3004 THE SYLMAR AND SANTA CLARI TA AREA OF 10641 FULTON COURT 25061 W AVENUE $2, 5;3, ggg 125 2;5 gg 59%
THE LA-5 LA-14 & LA-210 FREEWAY STANFORD, STE 70 :
RANCHO CUCAMONGA, CA 91730 ’
| NTERCHANGES DI R S EMERGE VALENCI A, CA 91355 OVER RUN
REPAI R FI RE DAMAGE )
01130 (661) 257- 0273
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $118, 515,691 03/ 27/ 08 21%
g/ir{:sggg‘;-(mm N CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.O BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE, $;21 gg' gg? 825 g%j f{g 34%
CONSTRUCT HOV LANES AND CONNECTORS SUl TE 101 Yo
--0) BLOOM NGTON, CA 92316

SYLMAR, CA 91342

HE13 SWPPP (818) 364- 2760
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-46.7/47.6 I'N LOS ANGELES COUNTY NEAR SANTA BERKELEY ENG NEERI NG CO., | NC. MOHSENZADEH, ALI $724,931 05/21/08 83%
07-452404 CLARI TA AT COLTRANE AVENUE P.O BOX 7069 13171 TELFAI R AVENUE $618,781 06/ 26/ 08 89%
REPAI R DRAI NAGE SYSTEM SYLMAR CA 91342 $69,781  07/08/09
BERKELEY, CA 94707 ’
(213) 792- 8867
HA42 SWPPP

07-LA-5-49.0/ 60
07-1X6204

I'N LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COVPANY | NC  MOGHEDDAS, SEYED $6, 377,612 09/ 15/08 40%

$6, 136, 527 10/ 01/ 08

CLARI TA FROM CALGROVE BOULEVARD

P O BOX 1489

25061 W AVENUE

85%

ACI M 005 - (007)E UNDERCROSS] NG TO LAKE HUGHES ROAD STANFORD, #70 $118,987 04/30/10
SUN VALLEY CA 913531489
UNDERCROSSI NG VALENCI A, CA 91355
SLAB REPLACEMENT (818)767-8418 (661) 257- 0273
HA23 wecP
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS TAWEI K, GAMAL $11,170, 148 10/ 04/ 07 43%
AG M X037- (137) E LOCATI ONS 8555 BANANA AVE 11229 5, WOCLRUFF a1 oviot0 1%
CONSTRUCT LI TTER REMOVAL DEVI CES DOWNEY, CA 92603 '
| MX0- 37 1- ( 8E) FONTANA, CA 923355
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY PATEL, PRAVIN $18, 027,166 04/ 27/ 07 90%
07-222224 LOCATI ONS | NFRASTRUCTURE, | NC. $16, 658, 797 06/ 04/ 07 0
ACI M- X037- (134) E 1615 SQUTH WALL $157. 965 10/21/09 2%

BRI DGE RESTORATI ON 2012 CECILIA CIRCLE, SU TE101 STREET
LOS ANGELES, CA 90015

(213) 620- 2039

NHPO- 60 1- ( 2E)
--0) CORONA, CA 92881
HA21 WPCP

07-LA-10-18.3/31.3 I'N LOS ANGELES COUNTY AT VARI QUS ATKI NSON CONTRACTORS L P CHOU, M CHAEL $132, 222,860 10/ 06/08 17%

07-166814 LOCATI ONS 27422 PORTOLA PARKWAY STE 250 1041 W BADI LLO, SUI TE $4,057,586 10/ 23/08 30
ER- ACl M (010) 7 REHABI LI TATE ROADVAY AND RAVPS 110 $1,126,766 02/ 24/ 12
--0) FOOTHI LL RANCH CA 92610

COVI NA, CA 91722

(949) 855- 9755
(626) 339- 1601

HA22 SWPPP
07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COMPANY WANG, S| MON YEH-FU $15, 515,207 07/17/08 71%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 12631 E. | MPERI AL HGWY, BOX2150 $7,197, 864 08/ 06/ 08 0

1615 SQUTH WAL $639,573 11/20/09 6%

STATE STREET OVERCROSSI NG TO 0.2 KM
EAST OF ROUTE 10/ 710 SE
REPLACE EXI STI NG HOV LANES

STREET
LOS ANGELES, CA 90015
(213) 620- 2039

SANTA FE SPRI NGS, CA 90670

HA22 SWPPP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-18.5/21.7 IN LOS ANGELES COUNTY AT VAR QUS BENA COMVPANY | ZADPANAH, MOE $127,480 02/11/09  100%
07-451704 LOCATI ONS ON ROUTE 10S AT CESAR 2785 PACI FI C COAST HWY #322E 2550 CORPORATE PLACE, $119,7é8 82;5;;83 100%
CHAVEZ AVENUE OVERCROSSI NG AND ON SUl TE G- 107
TORRANCE, CA 90505 06/ 25/ 09
ROUTE 10 AT VARI QUS LOCATI ONS MONTEREY PARK, CA 91754
I NSTALL CABLE RAI LI NG .
HAos VPCP (323)981- 1795
07- LA-10-28.0/45. 7 IN LOS ANGELES COUNTY I N EL MONTE O DONNEL CONSTRUCTION, INC.  SANDOVAL, MARTIN $1, 437,525 03/11/09 0%
07-4L5604 BALDW N PARK WEST COVI NA SAN DIMAS 559 W COVI NA BLVD. 721 BREA CANYON ROAD, :g 83; gg; f1>g 0%
AND POVONA FROM RI O HONDO  BUSWAY TO SUITE 6
GARVEY AVE UNDERCROSSI N SAN DIMAS,  CA 91773 WALNUT, CA 91789
REPAI R BRI DGE DECK .
VB VPCP (213) 798- 6063
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY | N BALDW N PARK FLATI RON VEST, | NC. PATEL, JAGDI SH $76,522,570 04/ 30/ 09 0%
07-117074 FROM ROUTE 605/ 10 SEPARATION TO 0.2 11151 PALMER AVENUE 21421 GOLDEN SPRI NG $0 05/18/09 0%
Ezié_izgz_(048)c KM VEST OF PUENTE AVENLE SOUTH GATE, CA 90280 DRI VE s oreal
" 0 UNDERCRGSS! NG : DI AVOND BAR, CA 91789
o CONSTRUCT HOV LANES .
. SWPPP (909) 468- 3605
07-LA-10-33.2/35.1 IN LOS ANGELES COUNTY | N BALDW N PARK ALL AVERI CAN ASPHALT AZI MA, HASSAN $502, 000 02/ 09/ 09 31%
07-2Y4104 AND VEST COVINA FROM 0.2 MLE WOF P O BOX 2229 2550 CORPORATE PLACE, 31’528 83;38583 0%
PUENTE AVENUE UNDERCROSSI NGTO 0. 2 SU TE G 107
M LE E OF SUNSET AVENUE » CA 92878 MONTEREY PARK, CA 91754
RUBBERI ZED HOT M X ASPHALT OVERLAY .
VL VPCP (323)981- 1795
07-LA-10-/S1. 3 IN LOS ANGELES COUNTY I N LOS ANGELES SOUTHLAND CONSTRUCTI ON WANG, SI MON YEH FU $110, 700 04/24/08  100%
07-2M1304 AT VARI OUS LOCATI ONS FROM ROUTE 10/5 3943 | RVINE BLVD NO 40 1615 SOUTH WALL $80v823 gz;%%;gg 100%
SEPARATION TO 0.1 M LE NORTH OF | RVINE. CA 92602 STREET 05/ 28/ 09
M SSI ON ROAD ON- RAMP UN ' LOS ANGELES, CA 90015 COVPLETED
REPLACE BRI DGE JO NT SEALS .
VB VPCP (213) 620- 2039
07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROMGRANI TE CONSTRUCTI ON CO VAZIRANI, M R $781,885 12/ 29/ 08 68%
07-3Y2304 236 RD STREET EAST TO JUNCTI ON ROUTE P O BOX 50085 45120 13TH ST W $792,507  01/14/09 9
5120 13TH S $792.507 07/24/09 8%

HVL WPCP

138

RUBBERI ZED HOT M X ASPHALT OVERLAY VATSOWILLE, CA 95077

LANCASTER, CA 93534
(661) 726- 0148
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07-453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, o;g 8;; 2% 8; 100%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07- LA-27-14. 8/ 17 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT RAM N, SI XTO M $963, 269 01/20/09 0%
07-2Y4904 FROM VALERI O STREET TO NORDHOFF P O BOX 2229 12975 CULVER BLVD :g 02/09/ 09 0%
STREET LOS ANGELES, CA 90066
CORONA CA 928782229 '
RUBBERI ZED HOT M X ASPHALT OVERLAY .
(951) 736- 7600 (213) 216- 4406
HML wecP
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLI N ENG NEERI NG CO CHOU, M CHAEL $2, 355,509 11/ 08/ 07 0%
07- 231204 SPRINGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $2,277, 747 12/ 03/ 07 0%
ACST- P039- (020) E R VER BRI DGE SUTE H $93,671 06/ 16/ 10
PO- 39 0- (OE RANCHO CUCAMONGA, CA 91730
0 (08) REPLACE BRI DGE FOUNDATI ON | RW NDALE, CA 91076 PLANT EST
HA21 SWePP (626) 338- 3430 SATI S
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY TRAN, K. $7,737,291 10/ 04/ 07 24%
g&fgg%-(oosm FROM 0.2 KM WEST OF HARBOR BOULEVARD P.O. BOX 2150 11229 S. WDODRUFEF $7, 5;23'8?3 (1)25 gg; 8; 98%
UNDERCROSSI NG TO 0.1 KM EAST OF FERRY AVE. :
--0) STREET UNDERCROSS SANTA FE SPRI NGS, CA 90670 BV CA 90241
REPAI R BRI DGE DECKS .
Hao1 VPCP (562) 401- 3333
07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY I N LONG BEACH GRI FFI TH COVPANY AKBARI AN, MASSCD $2, 656, 770 08/ 19/ 08 81%
07-265004 AND LOS ANGELES FROM 0.1 M LE NORTH P.O. BOX 2150 17912 CRUSAKER $1, é% igg 225 gi; gg 46%
OF OCEAN BOULEVARD TO 0.1 M LE SOQUTH SANTA FE SPRINGS. CA 90670 AVENUE, SUI TE 101 !
OF ROUTE 103 ' CERRI TOS, CA 90703
APPROACH SPAN SEI SM C RETROFI T .
Aol VPCP (562) 860- 3085
07-LA-47-3.5/4.5 LA- 47 AT THE SCHUYLER HEI M LI FT- GRI FFI TH COVPANY AKBARI AN, MASSCD $410,000 06/10/08  100%
07-2X1704 BRIDGE IN THE CI TY OF LONG BEACH, LA P.O. BOX 2150 17912 CRUSADER $286, 528 825 %g; gg 100%
COUNTY, DIR S EMERGENCY F. A.
SANTA FE SPRINGS, CA 90670 VENUE SUITE 101 06/ 22/ 09
REI NFORC BRDG RAI LNG POSTS W VELD L- CERRI TOS, CA 90703
BRACKE (562) 860- 3085

HVB
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-4.6/ 4.6 IN LOS ANGELES CO. I N LOS ANGELES AT  AUTOBAHN CONSTRUCTI ON | NC GALLARDO, SAM $236,596 01/06/09  100%
07-452304 HENRY FORD AVENUE OFF RAMP. P O BOX 11238 18730 S W LM NGTON $258, 8?{3 8613551; 83 100%
| MPROVE DRAI NAGE SYSTEM
SANTA ANA, CA 92711 AVE SUITE 103 06/ 22/ 09
RANCHO DOM NGUEZ, CA
HA42 WeCP 90220
(310) 609- 0264
07-LA-47-12.1 IN LOS ANGELES COUNTY IN LOS ANGELES NATURES | MAGE | NC TRAN, KELVIN $133,969 02/17/09 23%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 20472 CRESCENT BAY DR, 11229 S WOODRUFE AVE $§;" ggg 82; g% 28 11%
RESTORE PLANTI NG DOMNEY, CA 90241 '
LAKE FOREST, CA 92630
(562) 401- 3333
HVR WeCP
07-LA-57-3.8/0 IN LA COUNTY IN DI AMOND BAR AT 0.7  PETERSON CHASE GENERAL SANDOVAL, MARTAI N $554, 860 03/ 16/ 09 54%
07-2Y9104 M LES SOUTH OF ROUTE 57/ 60 SEPARATI ON ENG NEERI NG CONSTRUCTI ON 721 BREA CANYON RD. $1,350 03/27/09 0%
REPLACE OVERHEAD Sl GN BRI DGE 1792 KAl SER AVE. STE. 6 $1,350  09/15/09
I RVINE, CA 92614 \/\gA;glu;é‘lcg?Zémg
HV4 WPCP (909) 594-
07- LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA ClVIL WEST CALIF BASHOURA, YANI NA $117,189, 694 03/ 13/ 07 85%
07-1294v4 HEl GHTS AND ROW.AND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $83, 847,582 04/ 18/ 07 720
ACNH P060- (130) E VARI OUS LOCATI ONS 6 $1, 678,264 12/30/ 10
[‘[\‘?)2'07 0-(08) CONSTRUCT HOV LANE AND SOUNDWALLS N VERSIDE, CA 92509 WALNUT, CA 91789
- (909) 594- 3739
HB311
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 854,126 07/ 11/ 08 61%
07-243904 LOCATI ONS FROM BOYLE STREET ENG NEERI NG $2, 897,322 07/23/08 0
721 BREA CANYON ROAD, 42%
ACST- P060- (134) E UNDERCROSSI NG TO 0. 3 KM VEST OF 1792 KAl SER AVENUE 46 $468,164  11/30/09
G (P;)' 60 1-(48) RESERVOl R STREET UNDERCRCSSI NG | RVINE. CA 92614. 5706 WALNUT, CA 91789
o PLACE ASPHALT CONCRETE ' ) .
L1 SVPPP (909) 594- 9311
07-LA-71-/2 IN LOS ANGELES COUNTY IN SAN DIMAS  POVWELL CONSTRUCTORS DOUGHLY, JOE $287, 744 04/ 20/ 09 0%
07-4L8004 AND POVONA FROM ROUTE 10/ 71 8555 BANANA AVE. 721 BREA CANYON ROAD, ig 83; 2471; gg 0%

HVB WPCP

State of California Department of Transportation

SEPARATI ON TO VALLEY BOULEVARD
UNDERCRGCSSI NG
TREAT BRI DGE W TH DECK METHACRYLATE

FONTANA, CA 92335

SUI TE 6
WALNUT, CA 91789
(909) 594- 9311
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY I N WHI TTER AT PRO TECH ENG NEERI NG CO ALONZO, BERNARD $266, 468 04/ 13/09 0%
07-4H3304 VARI OUS LOCATI ONS FROM O. 1 M LE EAST 3525 E. COAST HWY., # 325 14620 CARMVENI TA ROAD 23 05/ 28/ 09 0%
OF BROADWAY TO 0.3 M ES WEST OF NORVA
CORONA DEL MAR, CA 92625 LK, CA 90650
ESPERANZA AVENUE (562) 926- 2537
UPGRADE TRAFFI C SI GNALS & LI GHTI NG
HB4N WeCP
07-LA-90-1.0/3. 1 IN LOS ANGELES COUNTY IN LOS ANGELES CC MYERS, | NC. SAYKALI, ZARIF $396, 989 04/ 29/09 0%
07-41L8604 AND CULVER CI TY AT VARI QUS LOCATI ONS P. O, BO)éO%%ga/A - 4802 ALLA ROAD :g f{g; (1)25 gg 0%
FROM BALLONA CREEK TO HANNUM AVENUE 957‘40120948 ' LOS ANGELES, CA 90066
UNDERCRGCSSI NG (310) 345- 6274
TREAT BRI DGE DECK W TH METHACRYLATE
HVB wecP
07-LA-91-9.8/9.9 BRI DGE CORROS| ON AT COLLEGE OVERHEAD CHUMD CONSTRUCTI ON WANG, M KE $945, 000 03/ 23/ 09 19%
07-2X2204 (53-2234) AND ACACI A AVE U/ C (53- 14425 JOANBRI DGE STREET 11229 S WOODRUFE $153,095 03/23/09 16%
2371) ON LA 91 IN THE CI TY OF COMPTON AVENLE $153,095  12/31/09
DIR S ORDER EVERGENGY BALDW N PARK, CA 91706 v CA 90241
REPAI R CORRODED BRI DGE COLUMNS .
Shad1 (562) 401- 3333
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY I N COMPTON AT  PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. WDODRUFEF $235, Ggg 8‘515 125 gg 54%
COLLECGE OVERMEAD ALTA DENA, CA 91001 AVENUE
REPAI R EROSI ON AND SPALLS ' DOMNEY, CA 90241 OVER RUN
Hao1 VPCP (562) 401- 3333
07-LA-91-10.6/13. 4 LA-91 FR SANTA FE AV TO N. LONG BEACH ORTI Z ENTERPRI SES, | NC. WANG, M KE $585,000 12/31/08  100%
07-2X3204 OH I NCLUDI NG LA-91/ 710 | NTERCHANGE 6 CUSHI NG SUI TE 200 11229 SOUTH WOODRUEF $398, Ggg 34115 %5 gg 68%
REPAI R NG DAMAGE DI R S EMERGENCY | RVINE. CA 92618 AVENUE
F. A CONTRACT ' DOMEY, CA 90241 OVER RUN
20. 10 REPAI R DAMAGE TO (562) 401- 3333
' ROADVAY, MBGR, | RR LI GHT
201.13
07-LA-91-11.5/12.5 EB LA-91 CONNECTOR RAMP TO NB LA-710 FLATI RON CORPORATI ON AKBARI AN, MASSCD $1, 985,000 06/ 14/ 09 0%
07-2X5304 DI RECTLY UNDERNEATH STRUCTURE (53- 1770 LA COSTA MEADOAS 17912 CRUSADER AVE. 23 82; ég; 83 0%

SHA42T

State of California Department of Transportation

2142) CARRYING THE WB LANES OF THE

LA-91 DIR S ORDER EMERGE

SAN MARCOS, CA 92078

REPAI R FI RE DAMAGE OF PVMWNT &

DRAI NAGE SYS

SUI TE 101
CERRI TOS, CA 90703
(562) 590- 3085
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-15.4/20.5 IN LOS ANGELES COUNTY I N BELLFLOAER R J. NOBLE COVPANY JAHROM , REZA $252,869 03/16/09 0%
07-2Y4604 CERRI TOS AND ARTESI A FROM ARDMORE AVE P. O. BOX 620 11229 S. \WDODRUFE $0 03/27/09 0%
UNDERCROSS! NG TO CARVENI TA ROAD CANGE. CA 92865 AVE. $0  08/03/09
OVERCROSSI NG ' DOMNEY, CA 90241
COLD PLANE/ RHVA- G OVERLAY .
HVLA VPCP (562) 401- 3333
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2,277,076 01/ 05/ 06 0%
07-180004 CERRI TOS FROM 0. 4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WDODRUFE $2, 228,686 01/23/06 0%
ACNH P091- (125) E BOULEVARD UNDERCRGSS! NG TO 0. 2 KM s o arers AVENUE $3,200 03/15/10
-0 EAST OF NORWALK BOULEV ' DOWNEY, CA 90241 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (562) 401- 3333 SATI S
07-LA-101-2.6/2.6 IN LOS ANGELES CO I N LOS ANGELES AT TDS ENG NEERI NG | ZADPANAH, MOE $151,579 03/12/09 0%
07-4T0004 0.1 MLE SOUTH OF BONNI E BRAE STREET 1014 S. WESTLAKE BLD. STE14136 2550 CORPORATE PLACE, $0 03/25/09 0%
OVERCRGCSSI NG SUl TE C- 107 %0
VESTLAKE, CA 91361
I NSTALL OVERHEAD SI GN STRUCTURE MONTEREY PARK, CA 91754
HBAN VPCP (323)981- 1795
07- LA- 101- 14. 4/ 0 IN LOS ANGELES COUNTY IN LOS ANGELESLH ENG NEERI NG CO | NC ABUMUHOR, | SSAM $1, 015,853 01/ 05/ 09 19%
07- 4K1504 AT NAGLE AVENUE 708 N VALLEY ST NO Q 5160 HASKELL AVENUE $622, 734 02/ 09/ 09 61%
CONSTRUCT SOUNDVALL ENGINO. CA 91436 $248,414 12/09/09
ANAHEI M CA 92801 '
(818) 788- 3303
HB312 wecP
07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY I N LOS ANGELES DREAMBUI LDER $170,061 06/ 16/ 09 0%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 1361 E GARTEN DRI VE $0 07/02/09 0%
ROUTE 405 CONNECTOR $0
I NSTALL METAL BEAM GUARD RAI L PLACENTI A CA 92870
(714) 646- 3697
HB1 WeCP
07-LA-103-.1/.9 IN LOS ANGELES COUNTY IN LOS ANGELESJ MCLOUGHLIN ENG NEERING CO  TRAN, KELVIN $350, 366 01/ 06/ 09 96%
07-4L9304 AT UNI ON PACI FI C OVERHEAD AND AT I NC 11229 S WOODRUEFE AVE $139,359 01/21/09 40%
ANAHEI M STREET OVERHEAD 10641 FULTON COURT DOWNEY, CA 90241 $139,359  06/30/09
CLEAN AND TREAT BRI DGE DECK (562) 401- 3333

RANCHO CUCAMONGA, CA 91730
HVB WPCP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTION, INC.  JAHROM, R $560, 847 05/ 09/ 08 78%
07- 400604 AND LONG BEACH AT VARI OUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEE $5gfl3, iig gg; S;; 82 100%
FROM | STREET TO ROUTE 1/103 CRANGE. CA 92868 AVE. :
SEPARATI ON ' DOMNEY, CA 90241
HA4? WPCP I NSTALL DRAI NACE FACI LI TI ES (562) 401- 3333
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 718,560 06/ 24/ 08 56%
07-178504 FROM JUNCTI ON ROUTE 1 TO 0.1 KM VEST | NC $7,153,056 07/10/08
DPM 6207- ( 044) N ' ' 18730 S. WLM NGTON $1,031, 322 02/28/10 '3
O -(044) OF NASH STREET 26320 LESTER Cl RCLE AVE., SUTE 103 B
o W DEN OFF RAMP NCHO DOM
CORONA, CA 92883 5'8220 NGUEZ, CA
HE13 SWPPP
(310) 609- 0264
07-LA-105-4.1/4.1 IN LOS ANGELES COUNTY | N HAWMHORNE AT BELAI RE- WEST LANDSCAPE INC  TRAN, KELVIN $298,060 12/10/ 08 80%
07-4S7204 DOM NGUEZ CHANNEL. P O BOX 6270 11229 S WOODRUFE AVE $40, 159 01/05/09 15%
$10,326 07/ 20/ 09 0
SLOPE PAVI NG DO :
BUENA PARK, CA 90622- 6270 EY, CA 90241
(562) 401- 3333
HA42 WPCP
07- LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT  SLATER I NC. NJOYA, DAVID $178,807 05/ 20/ 09 0%
07-250104 0.1 M WEST OF WESTERN AVENUE P.O. BOX 759 18730 S. W LM NGTON 28 (1)?5 gg; gg 0%
CONSTRUCT RETAI NI NG WALL
FONTANA, CA 92334- 0759 AVE , SUTE 103
RANCHO DOM NGUEZ, CA
HA23 SWPPP 90220
(310) 609- 0264
07- LA-105-8. 4/ 15. 8 IN LOS ANGELES COUNTY AT VARI OUS BR J MCLOUGHLIN ENG NEERING CO  TRAN, KELVI N $159, 118 12/ 29/ 08 91%
07-4L9404 | DGE LOCATI ONS FROM STANFORD AVENUE | NC 11229 S WOODRUFF AVE $140, 8;3 3(135 (1)25 gg 89%
UNDERCROSSI NG TO E105- 19/ 105 10641 FULTON COURT DOWNEY, CA 90241
CONNECTOR OVERCROSSI NG (562) 401- 3333
REPLACE SPALL, AND JO NT SEALS RANCHO CUCAMONGA, CA 91730
HVB WeCP
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARI QUS PETERSON CHASE GENERAL NJOYA, DAVID $545,737 05/02/08  100%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON $564, 523 825 géj gg 100%
SEPARATI ON TO VENI CE BOULEVARD 1792 KAI SER AVENUE AVE. . SU TE 103 06/ 17/ 09
UNDERCROSSI NG RANCHO DOM NGUEZ, CA COWPLETED
REPLACE JO NT SEALS I RVINE CA 926145706 90290
HVB WPCP (949) 252- 0441

(310) 609- 0264
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110-10. 3/ 23. 8 IN LOS ANGELES COUNTY I N AND NEAR LOST & G CONSTRUCTI ON, | NC. NJOYA, DAVID $169, 100 03/13/09 78%
07-4E1804 ANGELES AT VARI OUS LOCATI ONS FROM 1227 BRIDGE STREET, SUTE B 18730 S. W LM NGTON %28’ ggg 83; gg; 83 71%
168TH STREET UNDERCROSSI NG TO BEAUDRY AVE. . SU TE 103 :
AVENUE UNDERCROSSI NG YUBA OTY, CA 95991 RANCHO DOM NGUEZ, CA
REPAI R BRI DGE JO NT SEALS 90220
HVB WPCP
(310) 609- 0264
07-LA-110-11.5/14. 2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO HUSSAI N, MJSTAFA $3, 142,162 05/ 02/ 08 84%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO  INC 1200 S. SEPULVEDA $2§;f§§'8§3 83; Séj 82 78%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD. '
REPLACE SLABS AND SEAL JOI NTS
RANCHO CUCAMONGA CA 91730 '(‘2249255"5356@ 90025
HMVL WPCP (909) 944- 1037
07- LA-110-21. 4/ 23. 6 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL WANG, SI MON YEH- FU $245,659 02/ 02/ 09 47%
07-4L9604 AT VARI OUS LOCATIONS FROM 0.1 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 1615 SOUTH WALL :ig g;g 8;; 12; gg 23%
NORTH OF VENI CE BOULEVARD 1792 KAl SER AVENUE STREET :
UNDERCROSSSI NG TO TEMPLE STREET
CLEAN AND TREAT BRI DGE DECK I RVINE, CA  92614-5706 Lifgfgfi’ggm oot
HVB WPCP (213) 620-
07- LA-110-22.5/23. 8 IN LOS ANGELES CO I N LOS ANGELES AT  PETERSON CHASE PATEL, PRAVI N $127,970 03/11/09 0%
07-4L7904 VARI OUS LOCATI ONS FROM 8TH STREET 1792 KAl SER AVE 1615 SOUTH WALL 28 325 gg; gg 0%
UNDERCROSSI NG TO 0.1 M SO OF TEMPLE STREET
STREET UNDERCROSSI NG IRVINE, CA 92614 LOS ANGELES, CA 90015
REMOVE AND REPLACE OVERHEAD Sl GNS. .
HBAN VPCP (213) 620- 2039
07- LA-110-24.5/25.5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,595,174 11/14/05 57%
07-243504 FROM 0. 3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $2,613,182  11/23/05 96%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAI SER AVENUE GLENDALE, CA 91208 $9, 795 07/30709
G S1-10 0- (OE)
110 AND 5 SEPARATI ON (818) 637- 2506
--0) I NSTALL OVERHEAD S| G\S AND RESTRIPE | RVINE, CA 92614
HB1 WPCP
07-LA-118-2.4/5.9 IN LOS ANGELES COUNTY, IN LOS ANGEL ORTIZ ASPHALT, INC. ABUMUHOR, | SSAM $499,534 01/12/09 0%
07-2Y5904 ES FROM .06 PM EAST OF CANOGA AVENU P. O BOX 883 5160 HASKELL AVENUE 28 fﬁj i;; gg 0%
UNDERCROSSI NG TO 0. 15 PM EAST OF ENCI NO, CA 91436
RESEDA BOULEVARD OVERCROS COLTON, CA 92324 (818) 788- 3303

RAC OVERLAY RAMPS
HMLA WPCP



HVL WPCP

FROM ROUTE 14/ 138 SEPARATI ON TO
AVENUE D
GRI ND EXI TI G CONCRETE PAVEMENT

WATSONVI LLE CA 95077
(831) 724- 1011

LANCASTER, CA 93534
(661) 726- 0148
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-126-/5.6 IN LOS ANGELES COUNTY FROM VENTRURA VALLEY SLURRY SEAL COMPANY  AJANMAL, ABDUL $892,201 03/ 25/09 19%
07-3Y2804 COUNTY LINE TO 0.6 M VEST OF ROUTE P.O BOX 981330 13171 TELFAI R AVENUE, $347, Ogg 8;1; 1% 83 39%

S/126 SEPARATION VEST SACRAMENTO, CA 95798 -0 'E 101

SLURRY SEAL SYLMAR, CA 91342
VLB VPCP (805) 797- 1348
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COMPANY SI MON WANG $30, 238, 116 02/ 23/ 07 78%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O BOX 2150 1615 SOUTH WALL $15$g§2, Ig; fﬁ; ig; % 51%

AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET :

OLI VE AVENUE OVERG SANTA FE SPRINGS, CA 90670 """\ oo ca 90015

MODI FY | NTERCHANGE AND ON RAMP )
L1 - (213) 620- 2039
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WVEST LANDSCAPE, |NC RESLER, CAESAR $2,293,110 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O BOX 6270 2090 FERN LN. $2,004,169 09/10/07 0%

$11,200 10/ 26/11 ?

TO SI NCLAI R AVENUE UNDERCRGSSI NG BUENA PARK. CA. 90622 GLENDALE, CA. 91208 :

PLANTI NG AND | RRI GATI ON e (818) 637- 2506 PLANT EST
HA25 SWPPP SATI'S
07-LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, |NC. AGUI LAR, ANGEL $1,345,171 12/01/05 16%
07-182604 AND PASADENA FROM 0.3 KM VEST OF 999 TOM & COUNTRY RD. 4TH FL 2090 FERN LANE $1,312,880 12/09/05 97%
ACNH- P134- (033) E Fl GUEROA STREET UNDERCRGSS| NG TO GLENDALE. CA 91208 $2,727 09/ 25/ 09
-0 CRANGE GROVE BOULEVARD OVER CRANGE, CA. 92868 (818) 637- 2514

PLANTI NG AND | RRI GATI ON
HA25 SwWePP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTIZ ASPHALT PAVI NG | NC MOGHADDA, SEYED ( SYD) $194,238 04/ 14/ 08 27%
07-2Y8504 VARI OUS LOCATI ONS FROM ROUTE 134/170 P O BOX 883 25061 W AVENUE ig‘;v ;;2 3‘715 gg; gg 28%

SEPARATI ON TO 0.2 KM EAST OF CAHUENGA STANDFEORD #70 :

COLTON CA 92324

BOULEVARD (909) 386. 1200 VALENCI A, CA 91355

RESURFACE RAMPS - )
HVLA VPCP (661) 257- 0273
07- LA-138-43. 4/ 46.7 IN LOS ANGELES COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $3, 687,060 04/ 24/ 09 0%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 P O BOX 50085 45120 13TH ST W :g 05/ 12/ 09 0%
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 138-47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COVPANY CARRANZA, ALVARO $6, 745,710 01/ 15/ 08 89%
07-239614 FROM 0.1 KM VEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $6, 314,117 01/28/08 94%
ACST- P138- (042) E $0 05/28/10
0.4 KM NORTH OF AVENUE R LANCASTER, CA 93534
fs_ (P)l 38 0- (2E) RECONSTRUCT | NTERSECT! ON WATSONVI LLE, CA 95077 (661) 726. 0148
HB1 SWPPP
07- LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LI TTLEROCK  GRANI TE CONSTRUCTI ON COVPANY HARTANTO, HI N $4, 622,573 06/ 10/ 08 98%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 45120 13TH STREET $4, gg% ggg 8?5 gg; gg 95%
CF 60TH STREET EAST WATSONVI LLE CA 95077 VEST '
W DEN CONVENTI ONAL HI GHWAY
(831) 724- 1011 LANCASTER, CA 93534
HE13 SWPPP
07- LA-138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5, 224,722 03/ 03/ 08 84%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P.O. BOX 50085 45120 13TH STREET $5,179,723  03/18/08 98%
EAST VEST $79,196 08/ 30/ 09
W DEN CONVENTI ONAL HI GHWAY WATSONVILLE,  CA 95077 LANCASTER, CA 93534
HEL3 - (661) 726- 0148
07- LA- 138- 60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENGI NEERI NG AND  MANNAA, HASSAN $204, 302 06/ 26/ 08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE %igv g% 86755 gg; gg 88%
STREET EAST 16027 BROOKHURST ST SUITE G24 SYLMAR CA 91342 :
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364- 2760 SUSPENDED
HB4N wecP (714) 708- 3544
07- LA-138-69. 3/ 75 IN LOS ANGELES COUNTY | N PALMDALE MANHOLE ADJUSTI NG CONTRACTORS VAZI RANI, M R $589, 601 02/ 23/ 09 0%
07-3Y2704 FROM ROUTE 138/ 18 JUNCTI ON TO SAN I NC 45120 13TH ST W 28 03/ 05/ 09 0%
BERNARDI NO COUNTY LI NE 9500 BEVERLY RD LANCASTER CA 9354
APPLY ASPHALT RUBBER SEAL COAT .
PI CO R VERA, CA 90660 (661) 726-0148
HMLB WeCP
07- LA-210-19. 8/ 23. 3 IN LOS ANGELES COUNTY IN LA CANADA  ALL AMERI CAN ASPHALT KWAN, KI N $613,935 02/ 09/ 09 0%
07- 459004 FLI NTRI DGE AND PASADENA FROM ROUTE P O BOX 2229 2090 FERN LANE $3, 7;2 f{g; gg; gg 1%
2/ 210 SEPARATI ON TO LI NCOLN AVENUE CA 92878 GLENDALE, CA 91208
UNDERCRGCSSI NG ' (818) 637- 2506

REPLACE SLABS
HA22 WPCP
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-29.5/30.7 IN LOS ANGELES COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC RESLER, CAESAR $7, 026,848 01/22/08 63%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $4, 849,566  02/05/ 08 69%
$487,876 01/31/10
TO 0.1 KM WEST OF BALDW N AVENUE SAN RAVDN. CA 94583 GLENDALE, CA 91208
UNDERCROSSI NG ’ (818) 637- 2506
CONSTRUCT SOUNDVALLS
HB311 SWPPP
07- LA-210-32. 8/ 46. 3 IN LOS ANGELES COUNTY VARI QUS BRI DG E CAROLI NO CONSTRUCTI ON RESLER, CAESAR $550, 000 02/ 23/ 09 53%
07-4L9904 LOCATI ONS FROM HUNTI NGTON DRI VE CORPORATI ON 2090 FERN LANE 2132’ gig 83; (1)3 gg 3204
UNDERCROSSI NG TO SAN DI MAS AVENUE 3035 EAST 8TH STREET GLENDALE, CA 91226 :
UNDERCRGCSSI NG (818) 637- 2506
BRI DGE PRESERVATI ON NATIONAL G TY,  CA 91950
HA21 WPCP
07-LA-210-33.3/46.8 IN LOS ANGELES COUNTY AT VARI OUS BEADOR CONSTRUCTI ON COMPANY  YUE, WARREN $10, 624, 977 07/ 06/ 07 78%
DR e Loomas e 12501 Favcrs 54D g% 122 T g
0 (791) CLOSED CI RCUI T TELEVI SI ON SYSTEM 26320 LESTER O RCLE SUITE H :
CORONA, CA 92883 '?N%N?;;E’Mgg 91706
HB4N WPCP (626) 338-
07- LA-210-40. 6/ 42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTION INC  KAROUT, REDA $8, 512,499 11/20/ 07 90%
07-231404 FROM Cl TRUS AVENUE OVERCROSSING TO 559 W COVI NA BLVD 12901 RAMONA BLVD. $7;$gg; gg? (1)25 12; % 90%
GLENDORA AVENUE UNDERCROSSI NG SAN DI MAS CA 917732011 STE H '
CONSTRUCT SOUND WALL
(909) 394- 4510 '?Z’\LNE'Q;E’MSS 91706
HB311 SwWePP (626) 338-
07-LA-210-46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,519,820 08/ 02/ 05 96%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RANONA BLVD. #H $1, 451,233 08/11/05 95%
$1,380 08/ 18/ 09
M LES WEST OF TONNE AVENUE | RW NDALE, CA 91706
PLANTI NG AND | RRI GATI ON WNCHESTER,  CA 92596 (626) 338-3430
HE14 SWPPP
07- LA-210-48.9/49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $539,588 02/13/08 85%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRU T RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $4gi, ;‘213 83; (1%21; gg 95%

HB311 SWPPP

State of California Department of Transportation

STREET OVERCROSSI NG TO LI VE CAK WASH 92677

CONSTRUCT SOUND BERM

SUl TE 112
COVINA, CA 1722
(626) 339- 1601
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-49.3/52. 1 IN LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/ 13/ 05 99%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 7;2' ggg 8;; Sg; 83 97%
BERNARDI NO COUNTY LI NE #11 :
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
HEL4 SWPPP (626) 338- 3430
07- LA-210-/ 44 IN LOS ANGELES COUNTY AT VARI OUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4, 515,369 06/ 02/ 08 71%
07- 243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD 1041 BADI LL | TE $2, 788,052 06/ 24/08 9
ACST- X037- (139) E 210 1(1)2 o su $553 088 00/28/09  O1%
G X0-37 1- (9E) CONSTRUCT METAL BEAM GUARD RAI L SYLMAR CA 91342 COVINA, CA 91722
-0 (818) 367-9748 626) 339- 1601
HB1 WPCP (626) 339-
07-LA-210-/6 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO CHAVEZ, EFRAIM $1, 704,284 02/11/09 69%
07-3Y3904 FROM ROUTE 5/ 210 SEPARATI ON TO ROUTE | NC. 13171 TELFAI R AVE. $1;$f§é,2§>é 8?5 2?5 gg 79%
118/ 210 SEPARATI ON 10641 FULTON COURT SUITE 101 '
REPLACE CONCRETE PAVEMENT
RANCHO CUCAMONGA, CA 91730 S;IEZAEQO;Z?M
HMLB WeCP (818) 364-
07-LA-213-.3/1 IN LOS ANGELES COUNTY I N LOS ANGELES AUTOBAHN CONSTRUCTI ON | NC ROBI LLOS, RAMON $240, 459 10/31/08  100%
%1-3‘15670?( ) FROM 19TH STREET TO 9TH STREET P O BOX 11238 12975 W CULVER BLVD $248, 6?;(53 (1)25 égj gg 100%
| NSTALL METAL BEAM GUARD RAI L LOS ANGELES, CA 90034
--0) SANTA ANA CA 92711 213) 798. 6008 06/ 18/ 09
(714) 769- 7025 (213) 798- COMPLETED
HB1 wecP
07-LA-213-3.4/8 IN LOS ANGELES COUNTY | N RANCHO | NTERMOUNTAI N SLURRY SEAL | NC SAAD, HUSSEI N $793, 688 04/01/09 14%
07-3Y4304 VERDES LOS ANGELES LOM TA AND P O BOX 50085 11229 S. \WOODRUFE $4,250 04/ 15/ 09 1%
TORRANCE FROM AVENI DA APPRENDA TO AVE. $0 12/25/09
CARSON STREET 2“8’*2)0'7“‘2’?551? 95077 DOMEY, CA 90241
M CROSURFACI NG EXI TI NG ROADWAY . .
v VPCP (562) 401- 3333
07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGI NEERING ~ WANG, PAUL $506, 114 02/08/08  100%
07-452104 AT LOM TA BOULEVARD AND WESTERN CONSTRUCTI ON, | NC. 14620 CARMVENI TA RD. $514, 1;(5) 82; (2)5735 gg 100%
AVENUE 1792 KAI SER AVENUE NORWALK, CA 90650 06/ 17/ 09
I NSTALL TRAFFI C SI GNAL (562) 926- 2537 COVPLETED

I RVINE, CA 92614
HB4N WPCP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-213-7.9/0 IN LOS ANGELES COUNTY | N TORRANCE LOS FREEMAY ELECTRIC WANG, PAUL $168, 168 04/ 27/ 09 0%
07- 457904 ANGELES AT WESTERN AVENUE CARSON P.Q BOX 7745 14620 CARMVENI TA ROAD 23 05/ 28/ 09 0%
STREET NORWALK, CA 90650
I NSTALL TRAFFIC SI GNAL AND LIGHTING R VERSIDE  CA 92513-7745 (562) 926- 2537 SUSPENDED
HB1 WeCP
07- LA-405-13.3/14. 7 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERI CAN ASPHALT NJOYA, DAVID $1, 042,000 12/23/08 59%
07-3Y2604 AND TORRANCE FROM VERMONT AVENUE UC P O BOX 2229 18730 S W LM NGTON $850, Ogg 8;; %i; gg 82%
TO 0.2 M LE SOUTH OF VAN NESS AVENUE AVE STE 103
UNDERCRGSS! NG, CORONA, CA 92878 A NGUEZ. CA
COLD PLANE AND RHVA OVERLAY 90220
HVLB WPCP
(310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $121, 520,931 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $116, 480,413 10/ 06/ 04 95%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $704, 332 08/ 01/ 09
40-5 30- (8NS) T I NGLEWOOD, CA 91792 3101 410. 9862
6207- 034-() (310) 410-
HB5 SWPPP
07- LA- 405- 39. 0/ 39 NB 405 TRANSI TI ON TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMLE $735,000 03/27/09 0%
07- 2X3504 BRIDGE NO. 53-741G |N THE SHERMAN  ENG NEERI NG CONSTRUCTI ON, | NC. 5160 HASKELL AVENUE 28 825 2;5 28 0%
QAKS AREA DIR S EMERGENCY F. A. 1792 KAI SER AVE. ENCI NO, CA 91436
CONTRACT (818) 788- 3303
REPAI R FAI LED APPROACH SLABS & FILL | RVINE CA 92614
SHA42T SLOPE
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2,498,988 11/01/06  100%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2,329,182  12/01/06 0o
ACI M 405 - (055) B BOULEVARD OVERCROSSI NG TO DEVONSHI RE ENCI NO, CA 91436 $0  05/07/09
--() PERRI S CA 92570 05/ 26/ 09
STREET UNDERCRCSSI NG 951) 675, 8200 (818) 788- 3303 PLANT EST
PLANTI NG AND | RRI GATI ON (951) 675- SATI S
HA25 SWPPP
07- LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $14, 177,015 11/10/05 82%
07-244404 CARSON AND SI GNAL HI LL FROM LCS ENG NEERI NG CONSTRUCTI ON, | NC. VOODR $13, 595,700 11/23/05
ACl M 405 - (929)E 11229 S. UFF $64, 969 09/ 30/ 09 93%

--0

HA22 WPCP

ANGELES AND CRANGE COUNTY LINE TO 1792 KAl SER AVE.
ROUTE 405 AND 110 SEPARATI O

SLAB REPLACEMENT AND GRI NDI NG I RVINE, CA 92614-5706

AVE.
DOMEY, CA 90241
(562) 401- 3333
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-/48. 6 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL NJOYA, DAVI D $6, 161, 110 02/ 28/ 08 84%
07-243604 LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAI SER AVE 18730 S W LM NGTON $4, 748, 369 03; 12; 08 77%
AC'Xg” ;«;31'(340) E BRI DGE TO ROUTE 405/ 5 SEPARATI ON RUINE. CA 82614. 5706 AVE STE #103 $112, 448 09/01/09
()' -(08) I NSTALL METAL BEAM GUARD RAI L ’ ) RANCHO DOM NGUEZ, CA
HB1 WeCP 90220
(310) 609- 0264
07-LA-605-.3/9.9 IN LOS ANGELES COUNTY I N LONG BEACH POVELL CONSTRUCTORS JAHROM , REZA $454,148 04/ 16/ 09 18%
07-2Y7304 LAKEWOOD CERRI TOS NORWALK DOMRNEY & 8555 BANANA AVENUE 11229 S. \WDODRUFE 231 888 2?; 82; 83 1%
SATA FE SPRI NG FROM SPRI NG STREET AVE. :

OVERCRGOSSI NG TO DAVENRI CH
TREAT BRI DGE W TH METHACRYLATE

FONTANA, CA 92335

DOWNEY, CA 90241
(562) 401- 3333

HVB WPCP
07- LA- 605- 11. 2/ 25. 8 IN LOS ANGELES COUNTY AT VARI OUS TRUESDELL CORPORATI ON HUSSAI N, MUSTAFA $613,608 01/27/09 76%
07-2Y7404 LOCATI ONS 1310 W 23RD STREET 1200 S SEPULVEDA BLVD $436, 843 02/ 13/ 09 70%

TREAT BRI DGE DECKS LOS ANGELES, CA 90025 $62,180 07/20/09

TEMPE, AZ 85282 '
(310) 478- 7970

HVB WPCP
07- LA- 605- 15. 6/ 25. 1 IN LOS ANGELES COUNTY | N | NDUSTRY ALL AVERI CAN ASPHALT KAROUT, REDA $695, 471 04/ 08/ 09 0%
07-3Y2404 Pl CO RI VERA BALDW N PARK AND P O BOX 2229 1041 W BADI LLO, STE $0  04/24/09 0%

| R NDALE FROM ROSE Hi LLS OVERHEAD TO 112 $0 11/05/09

SANTA FE FLOOD BASI N BRI DGE m3?72(2,§782229 COVI NA, CA 91722

CONCRETE SLAB REPLACEMENT REPAI R - .
VLB . (626) 339- 1601

07-LA-710-9.4/18.4 I'N LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA, NAZEM $147,928, 617 05/31/07 29%

07-183114 CARSON, COMPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $96, 041, 130 07/ 05/ 07 65%
ACNH- 710 - (786) N AND SOUTH GATE AT VAR OUS LOCATI ONS SU TE 101 $9, 640,336 12/ 17/12
-0 REHABI LI TATE ROADWAY FOOTHI LL RANCH, CA 92610 CERR TCS, CA 90703
A2 SWPPP (562) 860- 3085
07-LA-710-16.1/18. 4 IN LOS ANGELES COUNTY |N LYNWOOD AND SULLY M LLER CONTRACTI NG SAAD, HUSSEI N $29, 882, 754 08/19/08 8%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. \WDODRUFF $282, 2;3 225 (1)25 22 1%
710/ 105 SEPARATI ON TO FI RESTONE 1100 E ORANGETHORPE SUI TE 200 AVE.
BOULEVARD OVERCROSSI NG DOWR
ANAHEI M CA 92801 EY, CA 90241
PLACE RUBBERI ZED HOT M X ASPHALT (562) 401- 3333
HA22 SWPPP (714) 578- 9600



State of California Department of Transportation

HE13 SWPPP

Page 19
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District 07
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-18.2/26.5 IN LOS ANGELES COUNTY, AT VAR OUS ORTI Z ASPHALT PAVI NG VWANG, M KE $859, 385 12/03/08 87%
07-2Y4804 LOCATI ONS FROM 0. 2KM SOUTH OF P.O BOX 883 11229 SOUTH WOODRUEE g;é Z)Z; ég; ég; 82 90%
FI RESTONE BOULEVARD OVERCROSSI NG TO AVENUE '
ROUTE 710/ 10 SEPARATI ON. COLTON, CA 92324 DOMNEY, CA 90241
COLD PLANE AC PAVEMENT AND RHVA .
HVLA VPGP (562) 401- 3333
07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O DONNEL CONSTRUCTION, INC.  GALLARDO, SAM $136, 950 04/ 16/ 09 0%
07-459904 ATLANTI C BOULEVARD UNDERCROSSI NG 559 W COVI NA BLVD. 18730 S. W LM NGTON :g 835 gg; gg 0%
CONSTRUCT SLOPE PAVI NG
SAN DI MAS, CA 91773-2911 AVE., SUTE 103
RANCHO DOM NGUEZ, CA SUSPENDED
HA42 SWPPP 90220
(310) 609- 0264
07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,868,938 12/02/05  100%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4, 629, 5;8 (1)25 géj gg 95%
RECONSTRUCT MAI NTENANCE STATI ON .
DOMEY  CA 90241 SNO\ITUI TER(E:YH:ARK CA. 91754
(562)803-9499 323)981-1795 VR R
HA12 SWPPP (323) 981-
07-VEN-1-9. 8/ 14. 2 I N VENTURA COUNTY | N VENTURA FROM VALLEY SLURRY SEAL COVPANY CASTILLO, ELOY $815, 207 03/ 16/ 09 46%
07-3Y4804 CARYL ROAD TO 0.9 M LE SOUTH OF P.O. BOX 981330 12975 W CULVER BLVD $;5;53>1 gig 835 125 gg 94%
PLEASANT VALLEY ROAD OVERCROSSI NG LOS ANGELES, CA 90066 !
APPLY SLURRY SEAL WEST SACRAMENTO, CA 95798 (310) 345. 6275
HML WeCP
07-VEN-1-12.8/21.5 I'N VENTURA COUNTY | N VENTURA AND DEBRUI N CONSTRUCTI ON | NC DI PSIA, MKE $225,962 02/13/09  100%
07-2Y8104 OXNARD FROM HUENENE ROAD P O BOX 1355 1525 RANCH CONEJO $222, 4{;’;‘) 82; giﬁ gg 100%
UNDERCROSSI NG TO VENTURA OVERHEAD BLVD., SU TE 102
FRENCH CAMP CA 95231 06/ 02/ 09
TREAT BRI DGE DECK THOUSAND QAKS, CA 91320 COVPLETED
VB PCP (805) 375- 9247
07-VEN-23-3.5/11. 4 I N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY INC  EID, EM LE $63, 078, 784 04/ 04/ 06 0%
Hp21- 6207- (036) L AND MODRPARK FROM THOUSAND OAKS P 0 BOX 1489 1525 RANGHO OONEJO ok o5 720 09130120 0%
620-7 03-5) ) BOULEVARD UNDE SING TO NEWLOS SUN VALLEY CA 913531489 BLVD. SUITE 102 ’
0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND QAKS, CA 91320 PLANT EST
W DEN ROADWAY AND SOUND WALL (805) 375-9247 SATI S
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI' S FROM BENEATH 2 ALLI ANCE CONSTRUCTI ON, | NC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135, Ozg 8%5 gg; 82 57%
BRI DGE #53- 424 SECTI ONS OF GRI MES OXNARD. CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ' THOUSAND OAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI'S TO MAI NTAI N (805) 732- 8004
201130 CHANNEL FLO
07- VEN-33-7.8/8 I N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. VALENCI A DORRI, M KE $5, 985,000 02/14/05  100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMVERCE CENTER 1525 RANCHO CONEJO $5, 902, 9;8 84215 135 82 100%
THE OAK VIEW VILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT THOUSAND OAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAMAGED ~ VALENCIA - CA - 91355-4171 (805) 480- 4928
HA-23 ROADWAY
07- VEN- 33-16. 3/ 22. 1 I N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC BOBBA, PRASAD $124,950 01/21/09 0%
07- 3Y0804 VARI OUS LOCATI ONS FROM 0.1 M LE 22600 G LAVBERT STREET NO 140 1525 RANCHO GONEJO :g %; gg; gg 0%
NORTH OF MATI LI JA ROAD SOUTH TO 2.7 BLVD., #102
M LES NORTH OF BEAR CREEK BRI D (LQZ; ngEzggA 92630 THOUSAND OAKS, CA 91320 SUSPENDED
I NSTALL DRAI NAGE FACI LI TI ES . .
" PP (805) 732- 8004
07- VEN- 33- 24. 8/ 26. 9 I N VENTURA COUNTY NEAR QJAI AT SUMMVER CONSTRUCTI ON | NC DI PSI A, M KE $127,791 01/08/09 28%
07-3Y0704 VAR OUS LOCATI ON FROM 0.2 M LE SOUTH PO BOX 30 1525 RANCHO CONEJO $1, 133 855 ?115 gg 1%
OF SESPE RI VER ROAD TO 1.9 M LES BLVD #102
NORTH OF SESPE RI VER ROAD (sgg;;xg::u;;? 93061 THOUSAND OAKS, CA 91320
CLEAN AND | NSTALL CULVERTS . .
" PP (805) 375- 9247
07- VEN- 33- 32. 5/ 48. 4 I N VENTURA COUNTY NEAR QJAI AT ELEVATI ON GENERAL ENG NEERI NG DI PSI A, M KE $235,499 02/ 09/ 09 32%
07-3Y1304 VARI OUS LOCATI ONS FROM 5 M SOUTH OF CONTRACTORS | NC 1525 RANCHO CONEJO :g% ggg 83; (1)25 gg 34%
GODW N CANYON BRIDGE TCD0.1 M SOUTH 2333 A STREET BLVD #102 '
OF LOCKWOOD VALLEY ROAD THOUSAND OAKS, CA 91320
CLEAN AND | NSTALL CULVERTS SANTA MARIA CA 93455 (805) 375- 9247
HVR WPCP (805) 922- 4366
07- VEN- 33-42. 0/ 48. 5 I N VENTURA COUNTY NEAR QJAI FROM 0.7 GRANI TE CONSTRUCTI ON COVPANY BOBBA, PRASAD $994, 697 02/ 02/ 09 0%
07- 2Y6404 M LE SOUTH OF PINE MOUNTAIN ROAD TO P O BOX 50085 1525 RANSHO CONEJO 28 8;5 (1)15 gg 0%
LOCKWOOD VALLEY ROAD BLVD., #102
R WATSONVI LLE CA 950775085
UBBERI ZED HOT M X ASPHALT OVERLAY THOUSAND OAKS, CA 91320 SUSPENDED

(831) 724- 1011 805) 732- 8004
HMLA WPCP (805) )
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33-52. 4/ 57. 3 I'N VENTURA COUNTY NEAR QJAI AT V A P CONSTRUCTI ON | NC DI PSI A, M CHAEL $130,021 02/ 05/ 09 56%
07-3Y0904 VARI OUS LOCATI ONS FROM 3.9 M LES 16129 PEPPERTREE LANE 1525 RANCHO CONEJO 218‘31, 832 83; Sy 83 76%
NORTH OF LOCKWOOD VALLEY ROAD TO 0.5 BLVD., #102 '
M LE SOUTH OF COUNTY LIM T (Lé‘lz’; e aon 00% THOUSAND OAKS, CA 91320
CLEAN CULVERT AND REPAI R HEADWALL i .
VR VPCP (805) 375- 9247
07- VEN- 33-/31 I'N VENTURA COUNTY | N AND NEAR VENTURA PETERSON CHASE GENERAL DI SPIA, MKE $215,786 02/ 04/ 09 0%
07-4M6604 FROM RTE 33/101 SEPARATI ON TO SAN ENG NEERI NG CONSTRUCTI ON I NC 1525 RANCHO CONEJO $3, 72(5 8;; 135 gg 204
ANTONI O CREEK AND NEAR QJAI AT SESPE 1792 KAl SER AVENUE BLVD., #102
CREEK THOUSAND OAKS, CA 91320 SUSPENDED
CLEAN AND TREAT BRI DGE DECK I'RVINE CA 926145706 (805) 375-9247
HVB WPCP (949) 252- 0441
07- VEN- 34-13. 6/ 17. 6 I'N VENTURA COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY | NC $1,072,500 06/ 16/ 09 0%
07-2Y6304 CAVARI LLO FROM DAI LY DRIVE TO ROUTE P O BOX 1489 $0 07/ 02/ 09 0%
SARR- P034- (004) E 118 $0
PO- 34 0- (4E) COLD PLANE AND RHVA G OVERLAY SUN VALLEY CA 913521489
--() (818) 767- 8418
HVLA WeCP
07- VEN- 101- 22. 0/ 23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGEMENT DI PSIA, M KE $1,847,727 09/ 06/ 07 0%
07-234204 VENTURA AT VARl OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $1, 5231382 82; 3(1)5 (1); 0%
PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUI TE 102 !
ORANGE, CA 92868 T8005US3A'7\'5D S:Zj CA 91320 PLANT EST
HA21 SWPPP (805) 375 SATI'S
07- VEN- 101-30. 9/ 0 IN VENTURA AT VENTURA RIVER BRIDGE C.L. CONCRETE CONSTRUCTORS, | NCCASTI LLO, ELOY $84,397 02/23/09 27%
07-4E1704 #52- 0241L/ R 14746 COBALT STREET 12957 VEST CULVER igg' g;g 835 24115 gg 46%
REPAI R CONCRETE AT Pl ER BLVD. :
SYLMAR, CA 91342
LOS ANGELES, CA 90066
VB VPCP (310) 345- 6275
07- VEN-118-18.2/32. 6 VEN 118 18.2/32.6 HW WDENING AND  C. A RASMUSSEN, |NC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $48,999, 954 02/ 22/ 07 86%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWMERCE CENTER 28548 1525 RANCHO CONEJO $48$§§;, ggg f{g; ig; 8; 98%

HE13 SWPPP

State of California Department of Transportation

ON ROAD TO LOS ANGLES COUNTY LINE -
WDEN FR 6 TO 8 LANES W
W DEN H GHWAY

LI VI NGSTON AVENUE VALENCI A, CABL\D. ,

91355-4171

SuUl TE 103
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
Location xwaraea
. -
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118- 18. 4/ 0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;-3 22; Sg; 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 $"VD' Azg' QiK;OSCA 91390
(909) 394- 4510 (805) 480- 4928
HA22 WPCP
07- VEN-118-21.8/21. 8 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON I NC ARROYO, HECTOR $1, 427,150 09/ 29/ 08 0%
07-1X3104 0.1 MLE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $0  10/22/08 0%
ER- 4129- (004) E UNDERCRGSS! NG T A 53003 BLVD. . SU TE 103 $0  11/30/09
-0 REPAI R CULVERT THOUSAND QAKS, CA 91320 SUSPENDED
(805)654- 1682 (805) 480- 4928
HA23 SWPPP
07- VEN- 118- 32. 0/ 33 I'N VENTURA COUNTY IN SIM VALLEY AT C A RASMUSSEN I NC TOUTOUNCHI AN, MOHAMVAD $177,456  11/19/07 0%
07-246904 0.9 KM VEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $174,202  12/14/07 0%
ACEI‘ Elg'(g?) E FROM 0.3 KM VEST OF ROCKY PEAK OCTO |\ o BLVD., SUITE 103 $1,875 07/15/09
0 (78 ROCKY PEAK ROAD CC (o1 567 9040 THOUSAND OAKS, CA 91320 PLANT EST
- I NSTALL CHAIN LI NK FENCE ) -
el wPCP (805) 480- 4928 SATI S
07- VEN-118-32.0/32.5 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON, | NC. TOUTOUNCHI AN,  MOHAMVAD $3, 266,987 09/ 29/ 08 46%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO 108 1525 RANCHO CONEJO $797,676 10/ 23/08 24%
OVERCRGSSI NG TO ROCKY PEAK ROAD . BLVD., SU TE 103 $187,107  09/10/09
OVERCRGSSI NG ' THOUSAND QAKS, CA 91320
CONSTRUCT RAMPS .
L1 - (805) 480- 4928
07- VEN- 126- 19. 2/ 34 REMOVE DEBRI S TO RESTORE STORM UNI ON ENGI NEERI NG COMPANY, | NCI RA, ALFRED $985,000 11/02/07  100%
07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO $749, 489  11/02/07 76%
WATERSHED THREATENS TO OVERTOP BRI DGE BLVD. $0  04/30/09
& HI GHWAY WTH DEBRIS DIR S EME VENTLRA,  CA 93002 THOUSAND OAKS, CA 91320 OVER RUN
REMOVE DEBRI'S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPACI TY
07- VEN- 150-9. 6/ 9. 6 I'N VENTURA COUNTY NEAR RANCHO SANTA NCCI, |NC. I RA, ALFRED $2,053,522 01/23/08  100%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO $1, 980, 052 02; 07; 08 92%
UPGRADE BRI DGE RAI LS BLVD., SU TE 103 $120,394 05/20/10

HA21 SWPPP

PARAMOUNT, CA 90723

THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 18. 8/ 18. 8 I'N VENTURA COUNTY I N QJAI AT SAN CA RASSMUSSEN, | NC. I RA, ALFRED $3, 538,283 08/11/08 52%
07-1189&4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $1, 608,304  08/15/08 45%
ACST- P150- (025) E $204, 675 05/21/11
REPLACE BRI DGE BLVD., SU TE 103
P1-50 0-(5E) VALENCI A, CA 91355
0 THOUSAND OAKS, CA 9130
Aol SWPPP (805) 804- 4928
07- VEN- 150- 20. 5/ 31 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ARROYO, HECTOR $943,895 09/15/08 98%
07-4L4304 VARI OUS LOCATI ONS FROM 0. 9 KM EAST OF 22600 G LAMBERT ST SU TE 1405 1525 RANCHO CONEJO $784,380 10/ 06/ 08 81%
ACST- 4130- (004) E REEVES ROAD TO 0. 2 KM NORTH OF $77,450 06/ 24/ 09
. BLVD., SU TE 103
41-30 0- (4F) LAKE FOREST CA 92630
RAFFERTY RANCH ROAD THOUSAND OAKS, CA 91320
-0 REPAI R SLOPE (949) 454- 1999 (805) 480- 4928
HA23 WPCP
07- VEN- 150- 28. 5/ 28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2, 964,366 01/18/08 0%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $2, 909,565 02/06/08 0%
ACST- P150- (024) E SANTA PAULA CREEK BRI DGE $24,015 04/ 27/ 10
P1-50 0- (4E) VALENCI A, CA 91355-4171 BLVD. SUITE 103
0 W DEN BRI DGE AND UPCRADE RAI LI NG ’ THOUSAND QAKS, CA 91320 PLANT EST
HA21 SWePP (805) 804- 4928 SATI S

Totals: Authorized Final Amt: $1, 241,136, 474 Completed to Date: $731, 128, 153  Work ThisMonth: $28, 955, 436




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-3.4/7.2 07-45S8604
07-LA-1-4.2/4.2 07-4S7104
07-LA-1-4.5/6.8 07-3Y5204
07- LA-1-27.4/30.9 07-1660U4
07-LA-1-34.4/34.4 07-4S5404
07-LA-1-35.3/46.9 07- 254304
07-LA-1-47.5/62.2 07-4S3704
07-LA-1-50.8/56.5 07-3Y4704
07-LA-2-15.0/22.8 07-3Y3404
07-LA-2-24.4/82.3 07-214204
07-LA-2-74.0/74.1 07-4J1804
07-LA-2-25.5/29.1 07-119734
07-LA-5-1.2/9.7 07-4L5304
07-LA-5-2.4/19.7 07-2Y6804
07-LA-5-6.8/18. 4 07- 235904
07-LA-5-12.6/12.6 07-4S2204
07-LA-5-13.9/19.9 07-4L4704
07- LA-5-15.6/16.3 07-217404

07-LA-5-16.9/28.7 07-193104
07-LA-5-27.2/28.7 07-2266A4
07-LA-5-28.1/28.6 07-0510C4
07-LA-5-39.5/42.6 07-235504
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Cnty Rt Pm
07- LA-5-43
07- LA-5-49
07-LA-5-44
07- LA-5-46
07-LA-10-5

.0/44.5
.0/ 60
.2/ 46
.7/147.6
.6/8.9

07- LA- 10- 14. 2/ 18.
07- LA- 10-18. 3/ 31.
07- LA- 10-18. 3/ 21.
07- LA- 10- 18. 5/ 21.
07- LA- 10- 28. 0/ 45.

07-LA-10-3

1.2/33.

07- LA- 10- 33. 2/ 35.
07-LA-10-/S1.3
07-LA-18-/4.5

07-LA-27-6

.9/0

07- LA-27-14.8/17
07- LA- 39- 30. 6/ 30.
07-LA-47-.9/2

07-LA-47-3
07-LA-47-3
07-LA-47-4

.5/4.5
.5/4.5
.6/4.6

07-LA-47-/2.1

I NS e B =

Statement of Ongoing Contracts - Index

Contract

07- 2X3004
07- 1X6204
07- 168004
07- 452404
07-2267A4
07-222224
07- 166814
07- 166824
07-4S1704
07-4L5604
07-117074
07-2Y4104
07-2ML304
07-3Y2304
07- 483504
07-2Y4904
07-231204
07-224804
07- 265004
07-2X1704
07-4S2304
07- 3Y5004

Page
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Cnty Rt Pm

07-LA-57-3.8/0

07- LA-60-11.8/23.3
07-LA-60-/30.5
07-LA-71-/2
07-LA-72-5.5/6.7
07-LA-90-1.0/3.1
07-LA-91-9.8/9.9
07-LA-91-9.8/10
07-LA-91-10.6/13.4
07-LA-91-11.5/12.5
07-LA-91-17.8/18.8
07- LA-91-15.4/20.5
07-LA-101-2.6/2.6
07-LA-101-14.4/0
07- LA-101-16.9/16.9
07-LA-103-.1/.9
07-LA-103-1.8/2.3
07- LA-105-5.7/5.7
07-LA-105-.7/.9
07-LA-105-4.1/4.1
07- LA- 105-8. 4/ 15. 8
07- LA-110-10.3/23.8

Statement of Ongoing Contracts - Index

Contract

07-2Y9104
07-1294V4
07-243904
07-4L8004
07- 4H3304
07-4L8604
07-2X2204
07-1Y6504
07-2X3204
07- 2X5304
07- 180004
07-2Y4604
07-4T0004
07- 4K1504
07-4T1704
07-4L9304
07- 4C0604
07- 250104
07-178504
07-4S7204
07-4L9404
07- 4E1804

Page
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Cnty Rt Pm

07- LA-110-11. 5/ 14.
07- LA-110- 21. 4/ 23.
07- LA-110- 22. 5/ 23.
07- LA- 110- 24. 5/ 25.

07-LA-110-.9/21.5
07-LA-118-2.4/5.9
07-LA-126-/5.6
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07- LA-134-11.5/13
07-LA-134-/1

07- LA- 138-43. 4/ 46.

07- LA- 138-47. 8/ 49

07- LA-138-51. 9/ 52.
07- LA- 138-56. 2/ 57.
07- LA- 138-60. 0/ 60.

07- LA-138-69. 3/ 75

07- LA-210- 29. 5/ 30.
07- LA-210- 40. 6/ 42.
07- LA-210- 48. 9/ 49.

07- LA-210-/ 44

07- LA-210-19. 8/ 23.

g 0o O N

Statement of Ongoing Contracts - Index

Contract

07-3Y2104
07-4L9604
07-4L7904
07- 243504
07-4L9504
07-2Y5904
07-3Y2804
07- 188504
07- 182704
07- 182604
07-2Y8504
07- 3Y4904
07-239614
07-127214
07-127234
07-4S2704
07-3Y2704
07-228104
07- 231404
07-242704
07-243304
07- 459004

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07- LA- 210- 32. 8/ 46.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.
07- LA-210-/6
07-LA-213-.3/1
07-LA-213-3.4/8
07-LA-213-5.7/5.7
07-LA-213-7.9/0
07- LA- 405- 13. 3/ 14.
07- LA- 405- 25. 9/ 29.
07- LA- 405-39. 0/ 39
07- LA- 405- 40. 1/ 46.
07-LA-405-/12.6
07-LA-405-/48.6
07- LA-605-.3/9.9
07- LA-605-11. 2/ 25.
07- LA- 605- 15. 6/ 25.
07-LA-710-9.4/18.4
07- LA-710-16. 1/ 18.
07- LA- 710- 18. 2/ 26.
07- LA-710-21. 9/ 21.

P W 00 W

4
5
9

Statement of Ongoing Contracts - Index

Contract

07-4L9904
07- 129934
07-172174
07-1264F4
07-3Y3904
07-4S6704
07-3Y4304
07-4S2104
07-4S7904
07-3Y2604
07-1178U4
07- 2X3504
07-218304
07- 244404
07- 243604
07-2Y7304
07-2Y7404
07-3Y2404
07-183114
07- 259904
07-2Y4804
07- 459904

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm
07-LA-5707-/0
07- VEN- 1- 9. 8/

14. 2

07-VEN-1-12.8/21.5
07-VEN-23-20.7/21.1
07- VEN-23-3.5/11. 4
07- VEN-33-7.8/8

07- VEN- 33- 16. 3/ 22.
07- VEN- 33- 24. 8/ 26.

07- VEN- 33-42. 0/ 48.

1
9
07- VEN-33-32.5/48. 4
5
3

07- VEN- 33-52. 4/ 57.

07- VEN-33-/31

07- VEN-34-13.6/17.6

07- VEN- 101- 22
07- VEN- 101- 30

07- VEN- 118- 32.
07- VEN- 118- 32.
07- VEN- 118- 21.
07- VEN- 118- 18.
07- VEN- 118- 18.
07- VEN- 126- 19.

.0/23.7
.9/0
0/ 33
0/32.5
8/21.8
2/32.6
4/ 0
2/ 34

07- VEN-150-9.6/9. 6

Statement of Ongoing Contracts - Index

Contract

07-201604
07-3Y4804
07-2Y8104
07- 1X8904
07-115454
07- 4K6304
07- 3Y0804
07-3Y0704
07-3Y1304
07-2Y6404
07- 3Y0904
07- 4VMb604
07-2Y6304
07-234204
07-4E1704
07- 246904
07-223804
07-1X3104
07-116794
07- 1P3804
07-1X8704
07-1189A4

Page

19
19
19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract
07- VEN- 150- 18. 8/ 18. 8 07-11894
07- VEN- 150- 20. 5/ 31 07-4L4304
07- VEN- 150- 28. 5/ 28. 5 07-1189F4

07

Page
23
23
23

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio

District

Bid + CCO

$114, 907, 246
$401, 861, 859
$30, 689, 887
$287, 211, 637
$133, 650, 009
$272, 815, 835
$1, 241,136, 474

07 $4, 127, 960

Work completed this Period:

$4, 127, 960

Work Comp
$102, 732, 505
$310, 604, 834

$22, 366, 872
$179, 994, 963
$4, 057, 586
$111, 371, 393
$731, 128, 153
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